

**YOUR REF:** PDR 10070  
**OUR REF:** OP 4332/2011 (878461)

2 November 2018

McCloy Group  
PO Box 2214  
**DANGAR NSW 2309**

Attention: James Goode

Dear Sir

**REQUEST TO EXTEND PERIOD OF APPROVAL  
FOR DEVELOPMENT PERMIT FOR OPERATIONAL WORKS  
OP4332/2011 VIXIES ROAD WONGA BEACH**

In accordance with section 86 of the Planning Act 2016, please be advised that Council has extended the Currency Period to align with the lapsing date of the over arching approval to reconfigure the land being 21 November 2020 subject to the conditions contained within the Decision Notice dated 21 November 2016.

Should you require further information or assistance, please contact Neil Beck of Development Assessment and Coordination on telephone number 07 4099 9451.

Yours faithfully

Paul Hoyer  
Manager Sustainable Communities  
Att