DOUGLAS

SHIRE COUNCIL

Dainiree Coast Road Update

Road Conditions — 9 July 2024

Cape Tribulation Road is open to all vehicles through to
just past Cape Trib Beach House.

There are some weight, time and length restrictions.

= Alexandra Range — Open 5am to Midnight. If towing a
trailer, caravan or campervan, total length cannot
exceed 15.1 metres.

= Rigid vehicles cannot exceed 12.5 metres in length.
= Maximum weight of vehicles is 25 tonnes.

= Noah Creek Bridge has a weight restriction of 16
tonnes.

= Noah Range — Open 5am to Midnight.

Cape Tribulation Bloomfield Road is open to 4WD
vehicles.

= The road is holding up well with the recent wet
weather.

= This includes the stretch of road between Cape Trib
Beach House and Emmagen Creek.

= There are no weight or time restrictions, however the
road is unsuitable for towing trailers, campervans or
caravans. Douglas Shire Council has reinforced the
messaging around no caravans or trailers.

Zig Zag Road open to 4WD vehicles. Road is suitable for
towing.

China Camp Road open to 4WD vehicles only. There is
a 5 tonnes load limit on the concrete section from Ayton.

Ten Mile Road is open to 4WD vehicles only.

CREB Track is closed, there are signs and a gate.

Alexandra Range

= \Wet weather has slowed progress.

= Unable to access area below to remove debris, site
has been too wet.

= Expecting completion of sites 1, 2, and 3 early August.

= Alexandra Range Lookout is very busy. Travellers are
not obeying the instructions from traffic controllers’
this is creating a hazard at times.

o 5 3 s

Alexandra Range Repairs —above and below.

Noah Range Landslip

= Design of solution to remove the land mass has been
completed.

= Ecologist report has been completed

= Consultants are working with Wet Tropics
Management Authority on approvals

= Contract documents and Reconstruction of Essential
Public Assets (REPA) submission are being finalised.

Refer to diagram over the page for excerpt.

Daintree Ferry

= Priority lane will remain operational until at least 14
July 2024.
= |toperates 9 am-4:30 pm seven days a week.
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Hydromulching Submissions now open

This has been completed and the rain has helped with the In addition to the forums, the IGEM is inviting written
process. We are already seeing green shoots on the red submissions on the response to TC Jasper, the

clay slopes. subsequent flooding and landslips.

The deadline is 30 August 2024 and people are invited to

Tenders for Unsealed Road Packages , :
share information about:

Two tenders to repair unsealed roads, valued at $11.4
million, closed June 12th. The good news is that a high
number of bids were received. Council expects to award
tenders by late July 2024.

= which event they were affected by

= how they were affected

= what worked well in preparing for the event

= what you noticed about weather notifications,
warnings or alerts, including the new Australian

Community Forums
Warning System

The Office of the Inspector-General of Emergency = what worked well during the response operations
Management (IGEM) is holding three meetings in held a » what, if anything, worked differently to what you
meeting in Cape Tribulation yesterday which was would have expected or preferred

attended by around 14 people. = examples of innovative solutions you witnessed or

. were involved with
A second forum is planned for Degarra tomorrow,

Wednesday 10 July, 87 Banabilla Road, 10am to 1:30pm; " yoursuggestions forimprovement

and a third meeting is planned for Monday 5 August in For further information, please visit the IGEM website
Mossman at the Mossman Shire Hall in Mill Street, 5pm www.igem.qld.gov.au.
to 8:30pm.
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